



		Name	Duration	Start	Finish	Predecessors	Resource Names
1		Gather names of teammat...	0.042 days	2/13/24 8:00 AM	2/13/24 8:20 AM		Kristina
2		Create a communication plan	0.25 days	2/13/24 8:00 AM	2/13/24 10:00 AM		Ceylin
3		Create Labels	0.021 days	2/14/24 8:20 AM	2/14/24 8:30 AM	1	Kristina;Taha
4		Create a personal descrpt...	0.455 days?	2/14/24 8:00 AM	2/14/24 11:38 AM	1	Halil;Kristina;Emin;Mutti;Yiit...
5		Create README	1 day	2/15/24 8:00 AM	2/15/24 5:00 PM		Berkay
6		Arrange Wiki Tabs	0.5 days	2/14/24 11:38 AM	2/14/24 4:38 PM	4	Emin;Taha
7		Share favorite repos	0.091 days	2/15/24 8:00 AM	2/15/24 8:43 AM		Ahmet Burak;Eray;Halil;Ceyl...
8		Create a template	0.125 days	2/16/24 8:30 AM	2/16/24 9:30 AM		Taha
9		Design the main wiki page	0.188 days	2/16/24 8:00 AM	2/16/24 9:30 AM	7	Mutti;Eray
10		prepare templates (meetin...	0.125 days	2/17/24 8:00 AM	2/19/24 9:00 AM	7	Emin;Taha
11		ASSIGNMENT 1	0 days	2/20/24 8:00 AM	2/20/24 8:00 AM		
12		Minor fixes, updates, issu...	7 days	2/20/24 8:00 AM	2/28/24 5:00 PM	10	
13		Research Wikidata, SPARQL	7 days	2/27/24 8:00 AM	3/6/24 5:00 PM		Ahmet Burak;Berkay;Ceylin;...
14		Create a plan for mockups	1 day?	3/1/24 8:00 AM	3/1/24 5:00 PM		Kristina
15		Work on mockups and sce...	4 days	3/4/24 8:00 AM	3/7/24 5:00 PM	14	Kristina;Emin;Taha ;Berkay
16		Create a plan for elicitation	1 day?	3/1/24 8:00 AM	3/1/24 5:00 PM		Mutti
17		Work on elicitation questions	4 days	3/4/24 8:00 AM	3/7/24 5:00 PM	16	Mutti;Ceylin;Eray
18		Create a plan for requirem...	1 day?	3/1/24 8:00 AM	3/1/24 5:00 PM		Halil
19		Work on requirements	4 days	3/4/24 8:00 AM	3/7/24 5:00 PM	18	Halil;Yiit Kaan;Özgür;Ahm...
20		Wrap up, fix, make new te...	5 days	3/10/24 8:00 AM	3/15/24 5:00 PM		
21		MILESTONE 1	0 days	3/17/24 8:00 AM	3/18/24 5:00 PM		
22		Discuss and plan diagrams	5 days	3/19/24 8:00 AM	3/25/24 5:00 PM		Kristina;Emin;Halil;Mutti;Yiit...
23		Create class, use case, an...	10 days	3/26/24 8:00 AM	4/8/24 5:00 PM		Kristina;Emin;Halil;Mutti;Yiit...
24		BREAK	5 days	4/8/24 7:00 AM	4/12/24 5:00 PM		
25		Implement Login/Signup W...	3 days	4/12/24 7:00 AM	4/16/24 5:00 PM	23	Özgür;Ahmet Burak
26		Implement Wikidata API a...	5 days?	4/12/24 7:00 AM	4/18/24 5:00 PM	23	Kristina;Mutti
27		Implement Search Web Fr...	4 days?	4/12/24 8:00 AM	4/17/24 5:00 PM	23	Emin;Eray
28		Implement Login Mobile Fr...	10 days?	4/16/24 7:00 AM	4/29/24 5:00 PM	23	Ceylin
29		Implement Signup Mobile F..	10 days?	4/16/24 7:00 AM	4/29/24 5:00 PM	23	Berkay
30		Implement Search Mobile F..	10 days?	4/16/24 7:00 AM	4/29/24 5:00 PM	23	Halil;Yiit Kaan
31		[Our] Milestone - Finish Se...	0 days	4/19/24 7:00 AM	4/19/24 8:00 AM		
32		Deploy and Test the proto...	2 days?	4/29/24 7:00 AM	4/30/24 5:00 PM		Yiit Kaan
33		Milestone 2	0 days	4/30/24 5:00 PM	4/30/24 5:00 PM		
34		Implement Route Creation...	13 days?	5/1/24 8:00 AM	5/17/24 5:00 PM	33	Kristina;Mutti;Emin;Özgür;Er...
35		Implement Route Creation...	13 days?	5/1/24 8:00 AM	5/17/24 5:00 PM	33	Kristina;Mutti;Eray;Ahmet B...



14 Apr 24					21 Apr 24					28 Apr 24					5 May 24					12 May 24					19 May 24					26 May 24					2 Jun 24					9 Jun 24					16																															
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S

r;Eray;Ceylin;Ahmet Burak

;Halil;Mutti;Yiit Kaan;Taha ;Berkay;Özgür;Eray;Ceylin;Ahmet Burak

Özgür;Ahmet Burak

Kristina;Mutti

Emin;Eray

Ceylin

Berkay

Halil;Yiit Kaan






◆ 4/19

◆ Yiit Kaan

◆ 4/30

Kristina;Mutti;Emin;Özgür;Eray;Ahmet Burak

Kristina;Mutti;Eray;Ahmet Burak;Emin;Özgür

		Name	Duration	Start	Finish	Predecessors	Resource Names
36		Implement Route Search o...	13 days?	5/1/24 8:00 AM	5/17/24 5:00 PM	33	Halil;Yiit Kaan;Taha ;Berk...
37		Implement Route Search o...	13 days?	5/1/24 8:00 AM	5/17/24 5:00 PM	33	Halil;Yiit Kaan;Berkay;Ceylin
38		Write unit and user tests, ...	13 days	5/1/24 8:00 AM	5/17/24 5:00 PM	33	Kristina;Emin;Halil;Mutti;Yiit...
39		FINAL MILESTONE	0 days	5/17/24 5:00 PM	5/17/24 5:00 PM		

11 Feb 24					18 Feb 24					25 Feb 24					3 Mar 24					10 Mar 24					17 Mar 24					24 Mar 24					31 Mar 24					7 Apr 24															
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S

--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

